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The contract is modified as follows:

1.

SECTION B.3 - ESTIMATED COST AND AVAILABLE FEE for AMWTP

For the period May 1, 2005, through April 30, 2008, the total estimated cost is increased
$2,514,500, from $405,989,597 to $408,504,097, and the total available fee remains
$47,650,000. For the period May 1, 2006, through April 30, 2008, the total estimated
cost is increased $2,514,500, from $255,888,200 to $258,402,700, and the total available
fee remains $21,000,000.

BBWI shall continue to segregate the cost for the AMWTP work separate from the Idaho
Completion Project costs. In addition, BBWI shall segregate the costs for additional CH-
TRU waste processing, additional Mixed Low-Level Waste Offsite Treatment and
Disposal, WMF-636 Fire Sprinkler Head Replacement, and AMWTF Plant Upgrades
separately from the other AMWTP work.

The increase in the total estimated cost by this modification includes the following items
settled in accordance with Section I clauses 1.23 DEAR 970.5204-11 Changes (APR
1984):

o BCP No. AMWTP-06-007 Implementation of Standardized Procedures — DOE/WIPP
06-3345 Flammable Gas Analysis, approved as submitted in accordance with BBWI
transmittal “Contract No. DE-AC07-99ID13727 — Request for Approval of Baseline
Change Proposal (BCP) No. AMWTP-06-007, Implementation of Standardized
Procedures - DOE/WIPP 06-3345 Flammable Gas Analysis,” CCN 07-30364, dated
June 28, 2007, $1,500,000;

e BCP No. AMWTP-06-008 Implementation of Standardized Procedures — DOE/WIPP
02-3184 CH Packaging Operations Manual, approved as submitted in accordance
with BBWI transmittal “Contract No. DE-AC(07-99ID13727 — Request for Approval
of Baseline Change Proposal (BCP) No. AMWTP-06-008, Implementation of
Standardized Procedures — DOE/WIPP 02-3184, CH Packaging Operations Manual-
EWM-028-007,” CCN 07-30488, dated July 31, 2007, $984,000; and

o Pit 9 Trailer Samples Disposition Estimate, approved as submitted in accordance with
Enoch Miles’ email to Wendy Bauer, “Pit 9 Trailer Samples Disposition Estimate,”
dated August 2, 2007, $30,500.
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2. SECTION J, ATTACHMENT A, SCHEDULE A-1, is modified as follows:
SCHEDULE A-1
LIST OF AMWTP KEY PERSONNEL

KEY POSITION NAME

President/General Manager DIVIJAK, Paul H.

Vice President/ Waste Programs Manager RAISH, Scott C.

Vice President/Plant Manager MOUSSEAU, Jeffery D.

Quality Assurance FALLON, Thomas F.

Security, Safety & Health Manager SYGITOWICZ, Leonard S.

3. SECTION J, ATTACHMENT D - SMALL BUSINESS SUBCONTRACTING
PLAN for the period October 1, 2006, through April 30, 2008

The Small Business Subcontracting Plan is revised to include the following: per FAR
52.219-9, the threshold for non-construction subcontracts is revised to $550,000; per
FAR 15.403-4, the threshold for obtaining cost and pricing data is revised to $650,000;
and the value for requiring contractor debarment check is revised to $30,000, per FAR
52.209-6.





